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ESTIMATE RUN 06/16/2010

ESTIMATE SUMMARY 08:23:45
CONTID: C16214 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 16214-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.0  DAYS TIME ALLOW: 95 WORK DAYS
SH 66 OVERLAY FROM MP 28.69 TO 36.44 PERCENT TIME: 100.00 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: STA 0661-011
SH 66 OVERLAY FROM MP 28.69 TO
NAME OF ROAD: 066B
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 05/31/2010 DATE TIME STARTED 05/18/2009
20 SO. SUNSET STREET DATE LET 02/26/2009 DATE WORK BEGAN
P.0. BOX 1318 DATE AWARDED 03/03/2009 DATE TIME STOPPED 03/19/2010
DATE CONTRACT EXECUTED 03/17/2009 DATE ACCEPTED 03/19/2010
LONGMONT CO 80501-58 303-444-8680 DATE NOTICE TO PROCEED 05/18/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,055,772.96 PARTICIPATING $ 6,054,003.42 $ 34,722.57
AWARD PROJECT AMT: s 6,060,381.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.97% TOTAL EARNINGS 6,054,003.42 34,722.57
FUNDS AVAILABLE: $ 1,769.54 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,054,003.42 34,722.57
TOTAL CLAIMS: $ 0.00 RETATNAGE -90,905.72 0.00
SECURITIES ENCUMBERED 90,905.72 0.00
NET EARNINGS 6,054,003.42 34,722.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,054,003.42 34,722.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,722.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO NO

CAT NO0200
0005 202-00090
0010 202-00190
0015 202-00203
0020 202-00240
0025 202-00250
0030 202-01130
0035 202-01300
0040 202-05150
0041 202-00220
0045 203-00060
0050 203-01500

Cl6214

16214-BID

STA 0661-011

ITEM
DESCRIPTION

*REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*SANDBLASTING

REMOVAL OF ASPHALT MAT SCO 11 MCR 9

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010
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ESTIMATE RUN 06/16/2010

AMOUNT
THIS
PERIOD
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PCN: 16214-BID ESTIMATE RUN 06/16/2010
PROJECT : STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0051 203-01622 SWEEPING (WITH PICKUP BROOM) CMO 2 10.000 10.000
HOUR 0.000 0.00
125.00000 10.000 1,250.00
0055 208-00002 EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0057 208-00007 EROSION LOG (8 INCH) CMO 2 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0060 208-00011 *EROSION BALES (WEED FREE) 479.000 479.000
EACH 0.000 0.00
100.00000 479.000 47,900.00
0061 208-00020 SILT FENCE CMO 2 7,200.000 7,200.000
LF 0.000 0.00
1.50000 7,200.000 10,800.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0070 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 75.000 75.000
LF 0.000 0.00
35.00000 75.000 2,625.00
0071 208-00070 STABILIZED CONSTRUCTION ENTRANCE CMO 2 2.000 2.000
EACH 0.000 0.00
1,495.00000 2.000 2,990.00
0072 208-00101 SEDIMENT REMOVAL AND DISPOSAL CMO 2 0.000 0.000
HOUR 0.000 0.00
97.00000 0.000 0.00
0075 208-00206 EROSION CONTROL SUPERVISOR 101.000 101.000
DAY 0.000 0.00
250.00000 101.000 25,250.00
0076 208-00300 TEMPORARY BERMS CMO 2 37,274.000 37,274.000
LF 0.000 0.00
1.95000 37,274.000 72,684.30



CONTID: C16214 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16214-BID ESTIMATE RUN 06/16/2010
PROJECT: STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 59.000 59.000
EACH 0.000 0.00
90.00000 59.000 5,310.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 2.000
EACH 0.000 0.00
130.00000 2.000 260.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 6.000 6.000
EACH 0.000 0.00
205.00000 6.000 1,230.00
0095 210-00090 *RESET DELINEATOR 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0100 210-00810 *RESET GROUND SIGN 25.000 25.000
EACH 0.000 0.00
260.00000 25.000 6,500.00
0101 210-04010 ADJUST MANHOLE SCO 006 MCR 5 2.000 2.000
EACH 0.000 0.00
520.00000 2.000 1,040.00
0105 210-04050 ADJUST VALVE BOX 15.000 15.000
EACH 0.000 0.00
115.00000 15.000 1,725.00
0110 217-00000 HERBICIDE TREATMENT 0.000 0.000
sY 0.000 0.00
2.15000 0.000 0.00
0111 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) SCO 008; MCR #5 446.000 446.000
SF 0.000 0.00
15.57000 446.000 6,944.22
0112 700-70034 F/A YOUR WAY BICYCLE DETOUR MOBILIZATION F/A 2,240.680 2,240.680
F A 0.000 0.00
1.00000 2,240.680 2,240.68
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 306.000 306.000
cy 0.000 0.00
30.00000 306.000 9,180.00
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PCN: 16214-BID ESTIMATE RUN 06/16/2010
PROJECT: STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 304-07005 AGGREGATE BASE COURSE (CLASS 7) 2,444.000 2,406.000
cy 38.000 722.00
19.00000 2,444.000 46,436.00
0125 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 78.360 78.360
TON 0.000 0.00
125.00000 78.360 9,795.00
0130 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,843.490 2,843.490
TON 0.000 0.00
73.00000 2,843.490 207,574.77
0131 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) SCO 003 836.060 836.060
MCR 2
TON 0.000 0.00
65.70000 836.060 54,929.14
0132 900-00006 ADDED ITEM (DOLLAR)/ -20.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
0135 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 433.000 433.000
GAL 0.000 0.00
2.50000 433.000 1,082.50
0140 412-00000 FURNISH CONCRETE PAVEMENT 40,441.820 40,441.820
cy 0.000 0.00
62.00000 40,441.820 2,507,392.84
0145 412-00050 *PLACE CONCRETE PAVEMENT 223,178.270 223,178.270
sY 0.000 0.00
7.95000 223,178.270 1,774,267.25
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 313.000 313.000
LF 0.000 0.00
15.50000 313.000 4,851.50
0155 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
460.00000 1.000 460.00
0160 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
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PCN: 16214-BID ESTIMATE RUN 06/16/2010
PROJECT : STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,650.00000 3.000 4,950.00
0170 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 3,910.000 3,910.000
LF 0.000 0.00
9.00000 3,910.000 35,190.00
0175 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 14,132.000 14,132.000
SF 0.000 0.00
5.90000 14,132.000 83,378.80
0180 612-00001 *DELINEATOR (TYPE I) 190.000 190.000
EACH 0.000 0.00
16.00000 190.000 3,040.00
0185 612-00002 *DELINEATOR (TYPE II) 235.000 235.000
EACH 0.000 0.00
18.00000 235.000 4,230.00
0190 612-00003 *DELINEATOR (TYPE III) 63.000 63.000
EACH 0.000 0.00
20.00000 63.000 1,260.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0200 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
50,000.00000 1.000 50,000.00
0201 621-00450 DETOUR PAVEMENT SCO 002 MCR 1 4,075.800 4,075.800
sY 0.000 0.00
13.00000 4,075.800 52,985.40
0205 626-01000 *PUBLIC INFORMATION SERVICES 1.000 1.000
L S 0.000 0.00
15,000.00000 1.000 15,000.00
0210 627-00005 *EPOXY PAVEMENT MARKING 648.000 648.000
GAL 0.000 0.00
60.00000 648.000 38,880.00
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PCN: 16214-BID ESTIMATE RUN 06/16/2010
PROJECT: STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,065.200 1,065.200
GAL 0.000 0.00
25.75000 1,065.200 27,428.90
0220 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 735.000 735.000
SF 0.000 0.00
8.75000 735.000 6,431.25
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 2,333.000 2,333.000
(WORD—SYMBOL)
SF 0.000 0.00
12.50000 2,333.000 29,162.50
0230 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,840.000 1,840.000
LINE)
SF 0.000 0.00
8.90000 1,840.000 16,376.00
0235 629-01210 ADJUST MONUMENT BOX 7.000 7.000
EACH 0.000 0.00
410.00000 7.000 2,870.00
0240 630-00000 *FLAGGING 4,503.500 4,503.500
HOUR 0.000 0.00
22.00000 4,503.500 99,077.00
0245 630-00007 *TRAFFIC CONTROL INSPECTION 88.000 88.000
DAY 0.000 0.00
105.00000 88.000 9,240.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 143.000 143.000
DAY 0.000 0.00
470.00000 143.000 67,210.00
0251 630-80002 FLASHING BEACON (SOLAR) SCO 002 MCR 2 2.000 2.000
EACH 0.000 0.00
935.00000 2.000 1,870.00
0252 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) SCO 002 MCR 3 36.000 36.000
EACH 0.000 0.00
187.00000 36.000 6,732.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 296.000 289.000
EACH 0.000 0.00
12.00000 289.000 3,468.00
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PCN: 16214-BID ESTIMATE RUN 06/16/2010
PROJECT: STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 149.000 149.000
EACH 0.000 0.00
12.00000 149.000 1,788.00
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 1,802.000 1,802.000
EACH 0.000 0.00
21.00000 1,802.000 37,842.00
0275 630-80370 CONCRETE BARRIER (TEMPORARY) 2,808.000 2,808.000
LF 0.000 0.00
32.00000 2,808.000 89,856.00
0280 630-80380 *TRAFFIC CONE 450.000 450.000
EACH 0.000 0.00
3.10000 450.000 1,395.00
0285 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L s 0.000 0.00
1,500.00000 1.000 1,500.00
0290 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,187.890 2,187.890
F A 0.000 0.00
1.00000 2,187.890 2,187.89
0310 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 173,452.300 173,267.060
F A 185.240 185.24
1.00000 173,452.300 173,452.30
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PCN: 16214-BID ESTIMATE RUN 06/16/2010

PROJECT : STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0315 700-70016 F/A FUEL COST ADJUSTMENT 20,160.840 20,160.840
F A 0.000 0.00
1.00000 20,160.840 20,160.84
0320 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -87,990.710 -87,990.710
F A 0.000 0.00
1.00000 -87,990.710 -87,990.71
0325 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 36,507.400 36,507.400
F A 0.000 0.00
1.00000 36,507.400 36,507.40
0330 700-70022 F/A OJT COLORADO TRAINING PROGRAM 11,950.560 11,950.560
F A 0.000 0.00
1.00000 11,950.560 11,950.56
0335 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0351 900-00006 ADDED ITEM (DOLLAR)/ SCO 007 WORKING TIME VIOLATION -10,650.000 -10,650.000
DOL 0.000 0.00
1.00000 -10,650.000 -10,650.00
0557 900-00006 ADDED ITEM (DOLLAR)/ ASPHALT SPECIALTIES LIEN 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16214-BID ESTIMATE RUN 06/16/2010

PROJECT : STA 0661-011 ESTIMATE NO: 0010 08:23:45
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0558 700-70034 F/A CMO 3 ADDED UTITILY WORK 28,639.700 0.000
F A 28,639.700 28,639.70
1.00000 28,639.700 28,639.70
CAT 0200 CURRENT AMT $ 6,033,022.96$ 34,722.57 % 6,031,253.41

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0355 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0360 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
CAT 0400 CURRENT AMT $ 22,750.00 $ 0.00$ 22,750.00

PROJECT TOTAL CURRENT AMT $ 6,055,772.96$ 34,722.57 % 6,054,003.41



